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E Remediation Weekly Activity Summary Report
Ameren Columbia MGP - Remedial Action

Project Week No.: 33
Period: 8/25 - 8/29/2014 PSC Project Number: 624-1302-0002
Completed By: Dave Pluhar

General Field Activities Completed: Week Ending August 29

Final site surface grading was completed, and a new storm water inlet structure was installed onsite west of the Storage
Building. The new storm water inlet structure was connected to the box culvert via a 15-inch diameter pipe.

General Field Activities Planned: Week Ending September 5

Final site restorations will be completed, the site fence along Orr Street will be moved out of the Right-of-Way and the gate at
Orr and Park will be eliminated. Site utility services will be disconnected. The electric service and phone connections to the
field office trailers will be removed. The electric service wiring for the perimeter air monitoring network will be removed and
added to Ameren's material inventory for use at other sites. The site field office will be demobilized. The street signs will be
removed and the sidewalk along the east side of Orr Street will be reopened. PSC and EOI will complete the demobilization
of materials, equipment, and crew by September 5.

Air Monitoring Summary: Week Ending August 29

Burns & McDonnell completed the real-time air monitoring program on August 21. The final set of time-integrated samples
were retrieved on August 22. The time-integrated air sampling network was demobilized on August 22. In total, 40 time-
averaged, 72-hour air sample events were collected, including baseline, as of August 22nd from five perimeter air stations.
Time-averaged samples were shipped to Con-Test Analytical Laboratory for analysis. VOC and PAH time-averaged analytical
data has been received for sampling events up to August 18, 2014. PM10 time-averaged analytical data has been received
for sampling events up to August 14, 2014. Time-averaged PM10, naphthalene and benzene concentrations are below the
acceptable concentrations of 150 ug/m3, 4.1 pg/m3 and 41.5 pg/m3, respectively.

Weekly Project Meeting Summary: August 27, 2014

Demobilization Schedule: fence and site gate revisions are scheduled for completion on September 2. The street signs and
barricades will be removed on September 3, and the Orr Street sidewalk will be reopened. Electric power disconnection to
the Site are scheduled for September 3. Telephone and data line disconnections are scheduled for September 4. Water
service to the Storage Building will be turned off on September 4. The field office trailers will be demobilized on September 4.
PSC and EOI will complete the site material and equipment demobilization by September 5.  Site Work Update: EOI is
working on the site surface grading this week. The new storm water inlet structure and connection to the box culvert are
scheduled for completion on August 28.




EE Remediation Weekly Activity Summary Report

Ameren Columbia MGP - Remedial Action

Page 2

Project Week No.: 33
Period: 8/25 - 8/29/2014 PSC Project Number: 624-1302-0002
Completed By: Dave Pluhar
Material Log
Material Type: Actual Quantities
Prior This Total To Phase Phase Phase Phase Phase Est. Totals
Total: Period: Date: One Two Three Four Five :
Solid Waste Material:
Soil Waste to Allied Waste, Jefferson City, MO (tons)| 31612.12 0.00 31612.12 | 12155.43 | 5699.33 8634.32 2178.29 2944.75 | 31500.00
C & D Waste to Allied Waste, Jefferson City, MO (tons)| 725.30 0.00 725.30 169.38 555.92 0.00 0.00 0.00 725.00
MGP Remediation Waste to PDC (tons) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total All Disposal (tons) 32337.42 0.00 32337.42 | 32337.42 | 6255.25 8634.32 2178.29 2944.75 | 32225.00
Clean Material:
Soil Backfill (tons) 0.00 0.00 0.00 0.00 0.00 0.00 ===
1/4-inch Stone (tons) 0.00 0.00 0.00 0.00 0.00 0.00 ---
Sand (tons) 0.00 0.00 0.00 0.00 0.00 0.00 ===
Rip-Rap (tons)| 3432.81 0.00 3432.81 1172.64 1405.79 455.74 0.00 398.64 ===
Type 1 Aggregate (tons)| 27218.54 | 1510.42 | 28728.96 | 11383.23 | 4092.76 6599.71 2228.38 2914.46 ===
Type 5 Aggregate (tons) 0.00 0.00 0.00 0.00 0.00 0.00 ---
One-inch Clean Stone| 187.25 0.00 187.25 0.00 187.25 0.00 ---
0.00 0.00 0.00 ===
0.00 0.00 0.00 ===
0.00 0.00 0.00 ===
0.00 0.00 0.00 ===
Treated Wastewater:
Discharged to Columbia Regional WWTP| 311849 0 311849 see
Disposed (other) 0 0 0 ---
Trucks Transporting: Monday  Tuesday Wed Thursday  Friday Comments
Disposal 0 0 0 0 0
Backfill
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Period: 8/25 - 8/29/2014 PSC Project Number: 624-1302-0002
Completed By: Dave Pluhar

Sample Collection Summary:

Actual Quantities Project Estimates
Soil Samples: _F;;ZL Plrhilosd: Tcg:tle'l:'o Original:  Revised:
VOCs (5035/8260) 200 0 200 180 200
SVOCs (8270) 200 0 200 180 200
Metals (arsenic, lead, selenium)(6010) 200 0 200 180 200
Cyanide, total/amenable (9012) 200 0 200 180 200
Per-cent moisture (D-2974) 200 0 200 180 200
pH (9045) 200 0 200 180 200
TPH GRO (8260) 200 0 200 180 200
TPH DRO (8270) 200 0 200 180 200
Reactice Cyanide 0 0 0 10 .-
Reactive Sulfide 0 0 0 10 ---
TCLP Benzene 0 0 0 10 ---
TCLP RCRA Metals 0 0 0 10 ===
Wastewater Samples:
Ammonia as Nitrogen (EPA 350.1) 10 0 10 25 10
Total arsenic (EPA 200.8) 10 0 10 25 10
Total barium (EPA 200.8) 10 0 10 25 10
Benzene (EPA 624) 10 0 10 25 10
BOD5 (5210) 10 0 10 25 10
Total boron (EPA 200.7) 10 0 10 25 10
Total cadmium (EPA 200.8) 10 0 10 25 10
Total hexavalent chromium (EPA 218.6) 10 0 10 25 10
Total chromium (EPA 200.8) 10 0 10 25 10
Total copper (EPA 200.8) 10 0 10 25 10
Cyanide (SM4500 CN-1) 10 0 10 25 10
Total iron (EPA 200.9) 10 0 10 25 10
Total lead (EPA 200.8) 10 0 10 25 10
Total mercury (EPA 200.8) 10 0 10 25 10
Total nickel (EPA 200.8) 10 0 10 25 10
Oil & Grease (1664) 10 0 10 25 10
pH (4500-HB) 10 0 10 25 10
Phenols (420.2) 10 0 10 25 10
Total silver (EPA 200.8) 10 0 10 25 10
Total Suspended Solids ((2540-D) 10 0 10 25 10
Total toxic organics (EPA 624 & 625) 10 0 10 25 10
Total zinc (EPA 200.8) 10 0 10 25 10
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Project Week No.: 33
Period: 8/25 - 8/29/2014
Completed By: Dave Pluhar

PSC Project Number:

624-1302-0002

General Site Set-up
Field Offices Established - 15 days
Perimeter Fence & Gates Revised - 3 days
Air Monitoring Stations Established - 2 days
Baseline Air Sampling Completed - 6 days
WWPT System Assembled - 5 days
Traffic Control Plan Signs Installed - 1 day

Ameren Office Building Demolition
Asbestos Abatement - 3 days
Contents Disposal - 1 day
Structure Demolition - 3 days
Debris Disposal - 2 days

Phase One Excavation
Phase One Excavation
Phase One Backfilling

Sewer Replacement
Pre-Cast Fabrication
Staking
Contractor Mobilization
Existing Culvert Demolitions
Excavation & Subgrade Prep
West Junction Excavation
Install Pre-Cast Sections

Phase Two "A" Excavation
Phase Two Excavation
Phase Two Backfilling
Old Culvert Demolition

Phase Three Excavation
Temporary Structure Assembled - 12 days
Ventilation System Assembled - 10 days
Temporary Structure Permit Received - 1 day
Structure Inspection Completed - 1 day
Phase Three Excavation
Phase Three Backfilling
Structure Disaasembled - 10 days
Ventiltaion System Removed
Air Handlers Shipped
Structure Components Shipped

Projected Dates

Start Complete
12/9/2013 1/10/2014
12/9/2013 12/13/2013
12/19/2013 | 12/20/2013

12/30/2013 1/4/2014
1/13/2014 1/17/2014

1/6/2014 1/6/2014

Actual Dates
Start Complete
1/7/2014 1/13/2014
12/12/2013 | 12/13/2013
12/19/2013 | 12/20/2013
12/30/2013 1/4/2014
1/15 2014 1/17/2014
1/7/2014 1/7/2014

Projected Dates
11/12/2013 | 11/15/2013
12/17/2013 | 12/17/2013

1/8/2014 1/10/2014
1/9/2014 1/10/2014

Actual Dates
11/12/2013 11/15/2013
12/17/2013 | 12/17/2013
1/13/2014 1/15/2014
1/15/2014 1/16/2014

Projected Dates
1/17/2014 2/26/2014
1/27/2014 3/7/2014

Actual Dates
1/17/2014 2/26/2014
1/30/2014 3/6/2014

Projected Dates
2/17/2014 3/12/2014
3/3/2014 3/4/2014
3/5/2014 3/7/2014

3/10/2014 3/12/2014
3/13/2014 3/19/2014
3/13/2014 3/14/2014

3/20/2014 4/2/2014

Actual Dates

2/17/2014 3/12/2014
3/7/2014 3/7/2014
3/10/2014 3/10/2014
3/12/2014 3/14/2014
3/11/2014 3/14/2014
3/12/2014 3/14/2014
3/20/2014 3/21/2014

Projected Dates
3/10/2014 3/21/2014
3/24/2014 4/4/2014

4/3/2014 4/23/2014

Actual Dates
3/7/2014 4/1/2014
4/2/2014 4/8/2014

3/10/2014 4/11/2014

Projected Dates

4/29/2014 5/9/2014
5/7/2014 5/20/2014
5/8/2014 5/8/2014
5/16/2014 5/16/2014
5/15/2014 7/15/2014
6/11/2014 7/3/2014
7/8/2014 7/18/2014

7/14/2014 7/18/2014
8/21/2014 8/22/2014
7/21/2014 7/24/2014

Actual Dates
5/5/2014 5/17/2014
5/5/2014 5/16/2014

4/11/2014 4/11/2014
5/17/2014 5/17/2014
5/21/2014 6/18/2014

6/11/2014 7/3/2014
7/8/2014 7/12/2014

7/8/2014 7/9/2014
8/21/2014 8/21/2014
7/10/2014 7/12/2014

Phase Four Excavation
Phase Four Excavation
Phase Four Backfilling

Projected Dates
7/21/2014 8/1/2014
8/4/2014 8/15/2014

Actual Dates
7/21/2014 7/29/2014
7/29/2014 8/4/2014
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Ameren Decatur MGP - Remedial Action

Project Week No.: 33
Period: 8/25 - 8/29/2014 PSC Project Number: 624-1302-0002
Completed By: Dave Pluhar
Projected Dates Actual Dates
Phase Five Excavation Start Complete Start Complete
Phase Five Excavation 8/4/2014 8/13/2014 8/5/2014 8/19/2014
Phase Five Backfilling 8/14/2014 8/19/2014 8/19/2014 8/22/2014
Site Restoration
Final Site Surface Grading 8/25/2014 8/29/2014 8/22/2014 8/29/2014
Final Site Surface Repair 8/25/2014 8/29/2014 8/25/2014
Site Fence Revisions Completed 8/25/2014 8/29/2014
Site Demobilization
Excavation Equipment Demobilized - 2 days 9/3/2014 9/4/2014
WWPT System Removed - 2 days 8/25/2014 8/26/2014 8/21/2014 8/22/2014
LP Tank Removed - 1 day 9/2/2014 9/2/2014 8/21/2014 8/21/2014
Traffic Control Signage Removed - 1 day 8/29/2014 8/29/2014
Sidewalk Reopened - 1 day 8/29/2014 8/29/2014
Utilities Disconnected - 2 days 9/2/2014 9/3/2014
Facilities Removed - 2 days 9/3/2014 9/4/2014

Pac-Van Office Demobilized - 1 day 9/4/2014 9/4/2014
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